

MDD-TR/MIO Timekeeping Rollout Timeline

MDD Roll Out Schedule Summary		
Task Name	Start	Finish
Deployment to Production	Mon 2/7/22	Fri 9/23/22
Pilot Sites *	Sat 3/26/22	Fri 4/22/22
Phase 1 (North Carolina)	Sat 5/21/22	Fri 6/17/22
Phase 2 (Half of Atlantic)	Sat 6/18/22	Fri 7/15/22
Phase 3 (Remaining Atlantic)	Sat 7/16/22	Fri 4/8/22
Phase 4 (Half of Southern)	Sat 8/13/22	Fri 9/9/22
Phase 5 (Other Half of Southern)	Sat 9/10/22	Fri 10/7/22
Stop for Peak Season	Sat 10/8/22	Fri 1/27/23
Phase 6 (Half of Central)	Sat 1/28/23	Fri 2/24/23
Phase 7 (Other Half of Central)	Sat 2/25/23	Fri 3/24/23
Phase 8 (Half of WestPac)	Sat 3/25/23	Fri 4/21/23
Phase 9 (Other Half of WestPac)	Fri 4/22/23	Fri 5/19/23
Rollout Complete	Fri 5/20/23	Fri 5/20/23

*** Note: The pilot sites will be reclassified to the correct phase once the pilot has ended.**